



West Mill Street re-construction update:

The storm portion of the Mill St. re-construction project is about to begin on May 13th. By now you should begin to see detour signs being installed. Please know that Mill St. will still be open to local traffic but you will only be able to travel west.

Construction Schedule as of 4/30/2019:

Please note: schedules might change due to weather delays.

Signs: 4/29/19

Mailboxes: you will be receiving something from the contractor in your mailbox shortly

Storm sewers: 5/15/19 est. 8 weeks

Excavation: 7/10/19 est. 4 weeks

Aggregate base: est. 4 weeks

Curbs/Walks: 8/8/19 est. 4 weeks

Restoration: 9/12/19 est. 1 week

Asphalt surfacing: 9/19/19 est. 1 week

Loops/Striping: 9-26/19 est. 1 week